A5. Schedule

Attachment 5 presents the schedule for the overall Proposal as well as detailed
schedules for each of the seven projects included in this Proposal. The Proposal
schedule shows the sequence and timing of the proposed suite of projects, including the
start and end dates for each project. Each of the seven individual projects is a
standalone project and does not depend on any of the other projects to be complete;
therefore, it is not necessary to include links, dependencies, or predecessors between
projects shown in the Proposal Schedule.

Each of the detailed Project Schedules presented herein shows the sequence and timing
of the proposed tasks and subtasks as listed in Attachment 3, Work Plan. The Project
Schedules show the start and end dates for each task and subtask, as well as milestones.
Each schedule is presented in a Gantt chart format using Microsoft Project and
illustrates dependencies and predecessors by showing links between tasks and
subtasks.

The Project Schedules are consistent with Attachment 3, Work Plan, and Attachment 4,
Budget, and assume June 1, 2011, as the award date of the grant.

As illustrated in the Proposal Schedule, each of the seven projects will have been
initiated prior to the grant award date. Each of the Project Schedules is consistent and
reasonable, with five of seven projects demonstrating a readiness to begin construction
within 6 months after the anticipated award date. A summary of the construction start
dates relative to the assumed grant award date is presented in Exhibit 5-1.
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Santa Barbara County Region Prop 84 IRWM Implementation Grant Application — Round 1

Attachment 5: Schedule

EXHIBIT 5-1

Summary of Project Construction Start Dates Relative to the Grant Award Date

Project

Project 1: City of
Lompoc, Lompoc
Valley Leak
Detection and
Repair Project
Project 2: City of
Santa Maria,
Untreated Water
Landscape
Irrigation Project
Project 3: City of
Santa Maria,
LeakWatch Project
Project 4: City of
Goleta, San Jose
Creek Capacity
Improvement and
Fish Passage Project
Project 5: Centrall
Coast Water
Authority, Water
Supply Reliability
and Infrastructure
Improvement
Project

Project 6: Goleta
Sanitary District,
Wastewater
Treatment Plant
Upgrade

Project 7: City of
Guadalupe,
Recycled Water
Feasibility Study

Project Start
Date
(as shown in
Proposal
Schedule)

1/7/2011

9/23/2009

12/30/2008

4/13/2007

4/24/2008

12/1/2005

8/19/2010

Addresses a
Critical Water
Quality or
Supply Issue
of a DAC?

Yes

Yes

Yes

Yes

No

No

Yes

Construction
Start Date or
Contract
Award Date!

9/15/2011

6/29/2012

6/1/2011

3/31/2011

5/2/2013

4/1/2011

8/15/2011

No. of Months Between

Construction Start Date

and Grant Award Date
(June 1, 2011)

3.5

13

23

2.5

1If the project addresses a critical water supply or water quality issue of a DAC, use the
estimated date the construction contractor is officially selected and signs an agreement to
perform the work as the compliance point instead of a begin construction date

DAC = disadvantaged community
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AS5. Proposal Schedule

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1

D [Task Name ‘ start ‘ Finish Jig{ggrhul {om‘égggbm \omﬁ?\g;bm \om‘Jigﬁgrbm \om‘ﬁg{gglaul IOCtIJ?dgigr\Jm \omﬁg{igwul {omlﬁg{ﬁum \om‘ﬁg{iguul |Oct“]2a2&grbul \Oct;.]ig[igrl\]ul lOct|
1 |Prop 84 Grant Application Deadline Fri 1/7/11 Fri 1/7/11 ¢ Prop 84 Grant Application Deadline; 1/7/11

2 |Prop 84 Grant Award Date Wed 6/1/11  Wed 6/1/11 ¢ Prop 84 Grant Award Date; 6/1/11

3 |Proposal: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1 Thu 12/1/05 Wed 4/15/15 @ P

4 Project 1 - City of Lompoc, Lompoc Valley Leak Detection and Repair Project Fri 1/7/11 Fri 6/28/13 1/7 @ » 6/28

5 Project 2 - City of Santa Maria, Untreated Water Landscape Irrigation Project Wed 9/23/09) Thu 1/31/13 9/23 & > 1/31

6 Project 3 - City of Santa Maria, LeakWatch Project Tue 12/30/08 Mon 6/4/12 12/30 @ » 6/4

7 Project 4 - City of Goleta, San Jose Creek Capacity Improvement and Fish Passage Fri 4/13/07 Wed 4/15/15 4/13 ¢ » 4/15
8 Project 5 - CCWA, Water Supply Reliability and Infrastructure Improvement Project Thu 4/24/08 Wed 5/14/14 4/24 @ » 5/14

9 Project 6 - Goleta Sanitary District, Wastewater Treatment Plant Upgrade Thu 12/1/05 Tue 4/1/14| 12/1 @ » 4/1

10 Project 7 - City of Guadalupe, Reuse Feasibility Study Thu 8/19/10  Tue 2/28/12 8/19 e—————= 2/28

Att05_IG1_Schedule_Intro.mpp = .
Sun 1/2/11; 8:47 PM Task &———3 Milestone ¢ Summary P——Y




A5. Project 1 Schedule
Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1

Project 1 Title: City of Lompoc, Lompoc Valley Leak Detection and Repair Project

ID [Task Name Start Finish [2011 [2012 [2013 [2014 [2015
Au|Se[Oc|No|De|Ja [Fe[M [Ap[M [Ju Jul] Au|Se[Oc|No|De|Ja [Fe[M [Ap/M [Ju[Jul[Au[Se|Oc|No/De|Ja|Fe[M [Ap/M [Ju[Jul[Au[Se|Oc|No|De|Ja[Fe[M [Ap/M [Ju[Jul[Au[Se|Oc|No|De|Ja[Fe[M [Ap/M [Ju]
1 |Prop 84 Grant Application Deadline Fri 1/7111 Fri 1/7111 ~ Prop 84 Grant Application Deadline; 1/7/11
2 |Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 ~ Prop 84 Grant Award Date; 6/1/11
3 |(a) Direct Project Administration Fri 1/7111 Fri 6/28/13
4 Task 1 Project Administration and Development of Financing Fri 1/7111 Fri 6/28/13 & P
5 1.1 Project Administration Fri 1/7/11 Fri 6/28/13 16 N
6 1.2 Development of Financing Fri 1/7111 Fri 6/28/13 @ "
7 1.2.1 Prepare and Maintain Operating Budgets Fri 1/7/11 Fri 6/28/13 ¢
8 1.2.2 Prepare and Maintain Sufficient Water Rates Fri 1/7/11 Fri 6/28/13 M N
9 Task 2 Labor Compliance Program Fri 1/7111 Fri 6/28/13 @ P
10 2.1 Prepare and Adopt Labor Compliance Program Fri 1/7/11 Tue 8/30/11 M Adopt Labor Compliance Program; 8/30/11
1" 2.2 Enforce Labor Compliance Program Thu 9/1/11 Fri 6/28/13 ‘1 A
12 Task 3 Reporting Wed 6/1/11 Fri 6/28/13 @ "
13 3.1 Submit Reports as Required by Grant Schedule Wed 6/1/11 Fri 6/28/13 1% 1
14 3.2 Design Data Management Approach Wed 6/1/11 Fri 6/28/13 X -
15 3.3 Monitoring, Assessment, and Performance Measurement Wed 6/1/11 Fri 6/28/13 X *
16 (c) Planning/Design/Engineering/Environmental Documentation Fri 1/7111 Fri 6/28/13
17 Task 4 Assessment and Evaluation of Unaccounted-for Water Fri 1/7111 Fri 6/28/13 M ] nent and Evaluation of Unaccounted-for Water
18 Task 5 Solicitation Process Fri 7/1/11 Tue 8/9/11 0
19 5.1 Prepare and Advertise Solicitation Package Fri 7/1/11 Mon 8/1/11 Advertise Solicitation Package; 7/1/11-8/1/11
20 5.2 Evaluate and Select Vendor Tue 8/2/11 Tue 8/9/11 elect Leak Detection Contractor; 8/9/11
21 Task 6 Environmental Documentation Fri1/7/11 Fri 7/1/11 T
22 6.1 Submit Environmental Documentation to City Council and Board of Directors for Adoption Fri 1/7/11 Fri 7/1/11
23 6.2 File Environmental Documentation with Appropriate Agencies Fri 1/7/11 Fri 7/1/11 Envjronmental Documentation Filed; 7/1/11
24 |(d) Construction/Implementation Thu 9/1/11 Fri 6/28/13
25 Task 7 Contracting - Prepare and Execute Contract with Leak Detection Contractor Thu 9/1/11  Thu 9/15/11 Execute Contract with Leak Detection Contractor; 9/15/11
26 Task 8 Leak Detection and Repair Fri 9/16/11 Fri 6/28/13 > >
27 8.1 Contractor Mobilization Fri 9/16/11 Fri 9/23/11 Begin Mobilization; 9/16/11 T
28 8.2 Contractor Leak Detection Mon 9/26/11  Fri 12/23/11 P—y
29 8.2.1 Leak Detection Survey of City of Lompoc Mon 9/26/11  Tue 11/22/11 { Lompoc Leak Detection Survey Complete; 11/22/11
30 8.2.2 Leak Detection Survey of VVCSD Wed 11/23/11 Thu 12/8/11 VVCSD Leak Detection Survey Complete; 12/8/11
31 8.2.3 Leak Detection Survey of MHCSD Fri 12/9/11 Fri 12/23/11 MHCSD Leak Detection Survey Complete; 12/23/11
32 8.3 Contractor Demobilization Mon 12/26/11 Wed 1/4/12 emobilization Complete; 1/4/12
33 8.4 Agency Evaluation and Prioritization of Leak Detection Data Mon 1/30/12)  Tue 2/28/12 nlLeaks Prioritized; 2/28/12
34 8.5 Agency In-house Leak Repair Thu 3/1/12 Fri 6/28/13 »- Leak Repair Complete; 6/28/13
35 8.6 Purchase Leak Detection Equipment Thu 1/5/12 Fri 2/3/12 Equipment Purchased; 2/3/12
36 |(e) Environmental Compliance/Mitigation/Enhancement Thu 3/1/12 Fri 6/28/13
| 37 | Task 9 Environmental and Archaeological Compliance for Cultural Resources Overlay (CRO) Thu 3/1/12 Fri 6/28/13 Environmental and Archaeological Compliance Complete; 6/28/13
38 ((f) Construction Administration Tue 9/20/11 Fri 6/28/13
39 Task 10 Construction Administration Tue 9/20/11 Fri 6/28/13 [

Att05_IG1_Schedule_Proj1 Lompoc.mpp
Thu 12/30/10; 8:52 PM

Task @G Milestone ¢ Summary P=———y




AS5. Project 2 Schedule
Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1
Project 2 Title: City of Santa Maria, Untreated Water Landscape Irrigation Project

ID [Task Name Start Finish [2010 [2011 [2012 [2013 [2014
[Au[Se|Oc|[No|De|Ja [Fe|M [Ap[M [Ju[JulAu[Se[Oc[No|De|Ja [Fe[M [Ap|M [Ju[Jul] Au|Se[Oc/No|De|Ja [Fe|M [Ap/M [Ju[JullAu[Se[Oc[No|De|Ja[Fe[M [Ap|M [JuJull Au[Se/Oc|No|De|Ja [Fe[M [Ap[M [Ju]
1 |Prop 84 Grant Application Deadline Fri 1/7111 Fri 1/711 ~< Prop 84 Grant Application Deadline; 1/7/11
| 2 |Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 —o Prop 84 Grant Award Date; 6/1/11
| 3 |(a) Direct Project Administration Tue 6/15/10 Thu 1/31/13
| 4| Task 1 Project Administration and Development of Financing Tue 6/15/10 Fri 6/29/12 > Q)
|5 | 1.1 Project Administration Fri 1/7/11 Fri 6/29/12 M )
|6 | 1.2 Development of Financing Tue 6/15/10 Tue 6/15/10 +—FY 2010/2012 City Budget Resolution Approved; 6/15/10
| 7 | Task 2 Labor Compliance Program Fri 711111 Thu 3/15/12 @ Z
|8 2.1 Complete Agreement with DIR for Labor Compliance Program Fri 7/1/11 Fri 7/15/11 ) greement with DIR Complete; 7/15/11
IER 2.2 Final Report on the Labor Compliance Program Wed 2/1/12 Thu 3/15/12 ya== Labor Compliance Report Complete; 3/15/12
| 10 | Task 3 Reporting Wed 6/1/11 Thu 1/31/13 @ P
|11 3.1 Account Conversion Tracking Wed 6/1/11 Thu 1/31/13 - o
|12 3.2 Annual Nitrate Sampling Wed 6/1/11 Thu 1/31/13 - ¢
| 13| 3.3 Complete Quarterly, Annual, and Final Reports as Specified in the Grant Agreement Wed 6/1/11 Thu 1/31/13 - ¢
| 14| 3.4 Design Data Management Approach Wed 6/1/11 Thu 1/31/13 B2 o
| 15 | 3.5 Monitoring, Assessment, and Performance Measurement Wed 6/1/11 Thu 1/31/13 = 3 e
| 16 |(c) Planning/Design/Engineering/Environmental Documentation Wed 9/23/09 Fri 12/31/10
| 17 |  Task 4 Assessment and Evaluation of Phase 1 System Mon 5/10/10 Mon 5/10/10 eﬁsessment and Evaluation of Phase 1 System Complete; 5/10/10
|18 |  Task 5 Final Design Fri 12/31/10 Fri 12/31/10 inal Design Complete; 12/31/10
19|  Task 6 Environmental Documentation for CEQA Compliance Wed 9/23/09 Wed 9/23/09 - CEQA Compliance Approved; 9/23/09
| 20 |(d) Construction/Implementation Wed 6/1/11 Thu 1/31/13
| 21| Task 7 Construction Contracting Wed 6/1/11 Fri 6/29/12 @ P
| 22| 7.1 Complete Bid Documents and Advertise Project Wed 6/1/11 Fri 4/13/12 ¥ dvertise Bid Packages
| 23| 7.2 Award Project and Obtain Insurance/Bond Paperwork Mon 4/16/12 Fri 6/29/12 QJ»A=~Award Construction Contract; 6/29/12
| 24| Task 8 Construction Mon 7/2/12 Thu 1/31/13 (o= .z
| 25 | 8.1 Mobilization and Site Preparation Mon 7/2/12 Wed 8/1/12 1
| 26 | 8.1.1 Mobilization Mon 7/2/12 Wed 8/1/12 Begin Mobilization; 7/2/12»a=
| 27 | 8.1.2 Site Preparation Mon 7/2/12 Wed 8/1/12 %::J
28 8.2 Project Construction Thu 8/2/12 Fri 12/28/12 Py
| 29 | 8.2.1 Construct Underground Facilities Thu 8/2/12 Fri 12/28/12 Wemmmm———=> Underground Utilities Constructed; 12/28/12
| 30 | 8.2.2 Rehabilitate Wells Thu 8/2/12 Fri 12/28/12 ehabilitation of Wells Complete; 12/28/12
| 31 ] 8.3 Performance Testing and Demobilization Mon 12/31/12 Thu 1/31/13 =9
| 32| 8.3.1 Verify Water Service to Irrigation Services Mon 12/31/12 Thu 1/31/13
R 8.3.2 Contractor Demobilization Mon 12/31/12 Thu 1/31/13 Demobilization Complete; 1/31/13
| 34 |(e) Environmental Compliance/Mitigation/Enhancement Wed 9/23/09 Wed 9/23/09
| 35 | Task 9 Environmental Compliance (CEQA) Wed 9/23/09 Wed 9/23/09 & CEQA Compliance Approved; 9/23/09
| 36 |(f) Construction Administration Tue 7/3/12 Thu 1/31/13
| 37 |  Task 10 Construction Administration Tue 7/3/12 Thu 1/31/13 = P
| 38| 10.1 Engineering Construction Management Thu 8/2/12 Thu 1/31/13 (S
| 39| 10.2 Project Inspection Tue 7/3/12 Thu 1/31/13 L »¢Project Inspection Complete; 1/31/13
Qﬁiﬂ-&%ﬁ&hg%%ﬁr"jmzOSM%ZOU""%‘“"""" Task @2 Milestone ¢ Summary P=——————y




A5. Project 3 Schedule

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1

Project 3 Title: City of Santa Maria, LeakWatch Project

ID [Task Name Start Finish [2009 [2010 [2011 [2012 [2013
Ap[M [Ju[JullAu[Se[Oc[No|De|Ja [Fe[M [Ap[M [Ju[Jul|Au[Se[Oc[No|De|Ja [Fe[M [Ap[M [Ju|Jul[Au[Se[Oc[No|De|Ja [Fe[M [Ap[M [Ju[JulAu[Se[Oc[No[De|Ja [FelM [Ap[M [JuJull Au[Se|Oc[NolDe|Ja [Fe[M [Ap[M [Ju]
1 Prop 84 Grant Application Deadline Fri 1/7/11 Fri 1/7/11 ¢ Prop 84 Grant Application Deadline; 1/7/11
2 |Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 ~ Prop 84 Grant Award Date; 6/1/11
3 |(a) Direct Project Administration Tue 6/15/10 Mon 6/4/12
4 Task 1 Project Administration and Development of Financing Tue 6/15/10 Mon 6/4/12 @ P
5 1.1 Project Administration Wed 6/1/11 Mon 6/4/12 v 2
6 1.1.1 Secure Purchase Orders Wed 6/1/11 Fri 7/1/11 Secure Purchase Orders; 7/1/11
7 1.1.2 Coordinate Installation Mon 7/4/11 Mon 6/4/12 ’fl 4Coordinate Installation
8 1.2 Development of Financing Tue 6/15/10  Tue 6/15/10 City Budget Resolution Approved; 6/15/10 o
9 Task 2 Labor Compliance Program Mon 7/4/11 Mon 8/1/11 =
10 2.1 Review Program Mon 7/4/11 Fri 7/29/11 Labor Compliance Program Complete; 7/29/11
1" 2.2 Initiate Contract Mon 8/1/11 Mon 8/1/11 ¢ Initiate Labor Compliance Contract; 8/1/11
12 Task 3 Reporting Wed 6/1/11 Mon 6/4/12 v 7
13 3.1 Complete Quarterly, Annual, and Final Reports as Specified in the Grant Agreement Wed 6/1/11 Mon 6/4/12 ) w
14 3.2 Design Data Management Approach Wed 6/1/11 Mon 6/4/12 X 3
15 3.3 Monitoring, Assessment and Performance Measurement Wed 6/1/11 Mon 6/4/12 @ P
16 3.3.1 Develop spreadsheet to track progress and meet grant requirements Wed 6/1/11 Mon 6/4/12 M *
17 3.3.2 Update spreadsheets showing results of leak detection and water audits Wed 6/1/11 Mon 6/4/12 X 8
18 |(c) Planning/Design/Engineering/Environmental Documentation Tue 12/30/08  Wed 7/8/09
19 Task 4 Assessment and Evaluation Tue 12/30/08 Tue 12/30/08 &
Propagation Study Complete; 12/30/08
20 Task 5 Environmental CEQA Documentation Wed 7/8/09  Wed 7/8/09 &
CEQA Exemption Approved; 7/8/09
21 (d) Construction/Implementation Wed 6/1/11 Mon 6/4/12
22 Task 6 Project Construction Wed 6/1/11 Mon 6/4/12 * )
23 6.1 Purchase Equipment Wed 6/1/11 Fri 7/1/11 Y@@ Equipment Purchased; 7/1/11
24 6.2 Install Tower Gateway Base Mon 7/4/11 Fri 9/30/11 c==== Installation of Tower jateway Base Complete; 9/30/11
25 6.3 Install Registers and Transmitters Mon 7/4/11 Mon 6/4/12 [
Installation of Registers and Transmitters Complete; 6/4/12
0o, oras Py )2 SM Leakateh.mpp Task @  Milestone ¢ Summary P=—




Ab5. Project 4 Schedule

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1
Project 4 Title: City of Goleta, San Jose Creek Capacity Improvement and Fish Passage Project

ID [Task Name Start Finish 2007 I 2008 I 2009 I 2010 [ [ 2012 [ 2013 [ 2014 2
Aprl alu [Julfufe Octf o[ e Jan[e [ aApr] alu [Jullue Oct o[ e Jan[e[ aApr alu[JulluleOct o[ e Jan[e[ aApr alu[Jul[uleOct o[ e Jan[e[ aApr a u[JulluleOctf o] e Jan[e | aApr alu [Jul[u[eOctf o] e Jan/e| aApri alu[Jul[u[e Octf o] eJan[e| aApr alu[Jul[u[e Octf o] e Jan[e| aApr alu
1 |Prop 84 Grant Application Deadline Fri 1/7/11 Fri 1/7/11 ¢ Prop 84 Grant Application Deadline; 1/7/11
| 2 |Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 ~o Prop 84 Grant Award Date; 6/1/11
| 3 |(a) Direct Project Administration Wed 10/1/08  Thu 4/12/12
| 4 | Task 1 Project Administration and Development of Financing Wed 10/1/08  Thu 2/16/12 >
| 5 1.1 Project Management Wed 10/1/08' ~ Thu2/16/12/ | (@I 3
| 6 | 1.2 Development of Financing Thu 4/1/10 Tue 10/5/10:
|7 1.2.1 Secure Financing Agreement with SB County Flood Control District Wed 4/14/10,  Tue 10/5/10 SBC Flood Contro] District Funding Secured; 10/5/10
| 8 | 1.2.2 Secure CA Dept. of Fish and Game Permit Grant Thu 4/1/10  Thu 8/26/10 Fish & Game Funding|Secured; 8/26/10
| 9 | Task2 Labor Compliance Mon 12/6/10 Fri 1/14/11 = Labor Compliance
| 10 | Task 3 Reporting Wed 10/1/08  Thu 4/12/12 P
" 3.1 Status Reporting to City Council Wed 10/1/08| Thu4/12/12| . . . . . . . | . T e e e A
| 12| 3.2 Complete Quarterly, Annual, and Annual Reports as Specified in the Grant Agreement Wed 6/1/11 Thu 4/12/12 M I
| 13 3.3 Design Data Management Approach Wed 6/1/11 Thu 4/12/12
| 14 | 3.4 Monitoring, Assessment, and Performance Measurement Wed 6/1/11 Thu 4/12/12
| 15 |(b) Land Purchase/Easement Tue 9/15/09 Fri 4/15/11 v
| 16 | Task 4 Right Of Way (ROW) Acquisitions/Easements Tue 9/15/09 Fri 4/15/11 ¢ [Easements Complete; 4/15/11
| 17 |(c) Planning/Design/Engineering/Environmental Documentation Fri 4/13/07 Mon 4/25/11
| 18| Task5A 1ent and Evaluation Tue 2/16/10  Thu 11/4/10 v "
| 19| 5.1 San Jose Creek Hydraulic Model Tue 7/20/10  Thu 11/4/10 Creek Hydraulic Model Complete; 11/4/10
| 20 | 5.2 Fish Passage Hydraulic Model Tue 2/16/10  Tue 9/14/10 Z:—;flsh Passage Hydraulic Model Complete; 9/14/10
| 21| Task 6 Design Tue 7/20/10  Thu 1/13/11 P ——
22 6.1 Preliminary Design Tue 7/20/10.  Mon 9/20/10 Y= Preliminary Design Complete; 9/20/10
23 6.2 Final Design Tue 9/21/10.  Thu 1/13/11 inal Design Complete; 1/13/11
24 Task 7 Environmental Documentation for Mitigated Negative Declaration (MND) Fri 4/13/07  Wed 4/30/08| cmrmrmmrrr » Environmental Documentation for MND Complete; 4/30/08
25 Task 8 Permitting Mon 8/9/10  Mon 4/25/11 v v
26 8.1 Secure CLOMR Tue 9/21/10,  Mon 4/25/11 Cr ——3 CLOMR Permit Secured; 4/25/11
| 27 | 8.2 Secure California Coastal Development Permit Fri 9/24/10  Thu 12/16/10 CA Coastal Development Permit Secured; 12/16/10
| 28] 8.3 Secure Fish and Game Permit Tue 9/14/10  Tue 2/15/11 W — Fish & Game Permit Secured; 2/15/11
| 29 | 8.4 Secure RWQCB 401 Permit Mon 10/25/10 Fri 12/3/10 RWQCB 401 Permit Secured; 12/3/10
| 30 | 8.5 Secure USACOE 404 Permit Mon 8/9/10 Thu 12/9/10 USACOE 404 Permit Secured; 12/9/10
31 8.6 Secure Caltrans Encroachment Permit Mon 1/24/11 Mon 2/21/11 Y= Caltrans Encroachment Permit Secured; 2/21/11
| 32 8.7 Secure Santa Barbara County Flood Control Permit Tue 11/30/10, Mon 12/27/10 <= SBC Flood Control District Permit Secured; [12/27/10
| 33 8.8 Secure City Land Use Permit Mon 8/16/10  Thu 12/23/10 City Land Use Permit Secured; 12/23/10
| 34 |(d) Construction/implementation Fri1/14/11  Thu 4/12/12
35 Task 9 Construction Contracting Fri 114111 Thu 3/31/11 —y
36 9.1 Advertise for Construction Fri 1/14/11 Thu 2/17/11 Advertise for Construction
37 9.2 Contract Approval, Award and NTP Fri 2/18/11 Thu 3/31/11 >—~Award Contract; 3/31/11
38 Task 10 Construction Mon 4/4/11  Thu 4/12/12 F Z
39 10.1 Mobilization and Site Preparation Mon 4/4/11 Tue 4/12/11 Begin Mobiliz: FAHAY. j
40 10.2 Project Construction Fri 4/29/11  Thu 2/16/12; @ @
41 10.2.1 Pile Placement Fri 4/29/11 Fri 8/19/11 Pile Placement Complete; 8/19/11
42 10.2.2 Channel Construction Wed 6/15/11 Thu 2/16/12 (=~~~ -Chanpnel Construction Complete; 2/16/12
43 10.3 Demobilization and Construction Closeout Fri2/17/12)  Thu 4/12/12] ———3Pemobilization Complete; 4/12/12
| 44 |(e) Environmental Compliance/Mitigation/Enhancement Tue 3/15/11  Wed 4/15/15
45 Task 11 Environmental Compliance Tue 3/15/11  Wed 4/15/15 v v
46 11.1 Pre-Construction Surveys Tue 3/15/11 Fri 4/15/11 E?re-construction Surveys Complete; 4/15/11
47 11.2 Construction Monitoring Fri4/29/11  Thud4/12M12| e Y j
48 11.3 Post-Construction Planting, Mitigation Planting and Plant Establishment Fri 4/13/12  Wed 4/15/15 Post-Construction Planting, Mitigation Planting and Plant Establishmentyerereere e e e oo oo ) 4/15
49 |(f) Construction Administration Fri10/1/10  Thu 4/12/12,
| 50 | Task 12 Construction Administration Fri10/1/10  Thu 4/12/12, @ Z
51 12.1 Constructability Review Fri 10/1/10  Mon 11/1/10 —=Constructability Review Complete; 11/1/10
| 52 12.2 Construction Administration and Management Mon 4/18/11 Thu 4/12/12, bL ........................ -
Att05_IG1_Schedule_Proj4 Goleta.mp | Tack

Mon 1/3/11; 12:15 AM

Milestone & Summary P——g




Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1

A5. Project 5 Schedule

Project 5 Title: CCWA, Water Supply Reliability and Infrastructure Improvement Project

D [Task Name Start Finish [2009 [2010 [2011 [2012 [2013 [2014 I
M [Ap/M [JuJull Au[Se[Oc[No|De|Ja [Fe|M [Ap[M [Ju[Jul[Au[Se]Oc[No[De|Ja [Fe[M [Ap|M [Ju Jul[AuSe|Oc|No|De|Ja [Fe[M [Ap[M [Ju[Jul|Au[Se|Oc[No/De|Ja |Fe/M [Ap/M [Ju[Jul] Au[Se[Oc|No|De|Ja [FelM [Ap/M [Ju[JulAu|Se[Oc|/No|De|Ja [Fe[M [Ap[M [Ju[Jull Au[Se[Oc[No|De|

1 Prop 84 Grant Application Deadline Fri 1/7111 Fri 1/7/11 & Prop 84 Grant Application Deadline; 1/7/11

2 Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 ~» Prop 84 Grant Award Date; 6/1/11

3 (a) Direct Project Administration Thu 4/24/08 Wed 5/14/14

4 Task 1 Project Administration and Development of Financing Thu 4/24/08 Thu 10/14/10 & )

5 1.1 Project Administration Thu 4/24/08 Thu 10/14/10 $=4/2 )

6 1.1.1 Secure CCWA Board Approval to Initiate Project Thu 4/24/08 Wed 7/1/09 R R R R R R R R R R R R TR P 9 CCWA Board Approval to Initiate Project; 7/1/09

7 1.1.2 Prepare Request for Qualifications (RFQ) Thu 6/4/09 Wed 7/15/09 Preparation of RFQ

8 1.1.3 Issue RFQ and Evaluate Responses Thu 7/16/09 Wed 10/7/09 Advertise RFQ and Evaluate Responses

9 1.1.4 Award Contract for Engineering Services Thu 10/8/09 Thu 10/8/09 Award Contract for Engineering Services and Issue NTP; 10/8/09

10 1.1.5 Secure CCWA Board Approval to Continue Project Wed 6/30/10 Thu 10/14/10 H < CCWA Board Approval to Continue Project; 10/14/10

1 1.2 Development of Financing Thu 4/24/08 Fri 4/23/10 @ 9

12 1.2.1 CCWA Board Authorization of Budget Thu 4/24/08 Fri 4/23/10 [(ERRRARARRRARARRARNRARARARRARARH S g CCWA Board Authorization of Budget Complete; 4/23/10

13 1.2.2 Memorandum of Understanding with Prop 84 Cooperating Partners Mon 3/23/09 Mon 3/23/09 $—MOU Signed by Prop 84 Cooperating Partners; 3/23/09

14 Task 2 Labor Compliance Thu 6/4/09 Mon 7/23/12 & )

15 2.1 Legal Review of RFQ Thu 6/4/09 Wed 7/15/09 (-9 Legal Review of RFQ Complete; 7/15/09

16 2.2 Legal Review of Request for Bids (RFB) Wed 7/4/12 Mon 7/23/12 @F Legal Review of RFB Complete; 7/23/12

17 Task 3 Reporting Wed 3/25/09 Wed 5/14/14 J

18 3.1 CCWA Board Reporting Wed 3/25/09 Wed 5/14/14 =

19 3.2 Complete Quarterly, Annual, and Final Reports as Specified in the Grant Agreement Thu 6/2/11 Wed 5/14/14

20 3.3 Design Data Management Approach Thu 6/2/11 Wed 5/14/14

21 3.4 Monitoring, Assessment, and Performance Measurements Thu 6/2/11 Wed 5/14/14

22 |(c) Planning/Design/Engineering/Environmental Documentation Mon 5/4/09 Tue 7/3/12

23 Task 4 Assessment and Evaluation Mon 5/4/09 Thu 4/15/10 q )

24 4.1 Biological Survey Mon 5/4/09 Mon 8/10/09 Y--=--9 Biolagical Survey Complete; 8/10/09

25 4.2 Engineering Review of Repair Alternatives Fri 10/9/09 Thu 4/15/10 T ineering Review of Repair Alternatives Complete; 4/15/10

26 Task 5 Preliminary Design Wed 6/1/11 Tue 2/28/12 )

27 5.1 Topographical Survey Wed 6/1/11 Tue 6/21/11 urvey Complete; 6/21/11

28 5.2 Geotechnical Investigation Wed 12/7/11 Tue 1/17/12 ) Geotechnical Investigation Complete; 1/17/12

29 5.3 Conceptual Design Wed 6/22/11 Tue 9/13/11 Design Complete; 9/13/11

30 5.4 Design Permit Support Wed 6/22/11 Tue 2/28/12 B RN

31 5.5 Coordination Meetings Wed 6/22/11 Tue 2/28/12 )

32 Task 6 Final Design Wed 1/18/12 Tue 7/3/12

33 6.1 Detailed Construction Design Wed 1/18/12 Tue 7/3/12 etailed Design Complete; 7/3/12

34 6.2 Construction Specifications Wed 1/18/12 Tue 7/3/12 onstruction Specifications Complete; 7/3/12

35 6.3 Design Submittals and Review Meetings Wed 1/18/12 Tue 7/3/12

36 6.4 Engineer's Construction Cost Estimate Wed 6/20/12 Tue 7/3/12 onstruction Cost Estimate Complete; 7/3/12

37 Task 7 Environmental Documentation Wed 6/1/11 Tue 9/13/11 ()

38 7.1 Preparation of CEQA Preliminary Study Wed 6/1/11 Tue 9/13/11 (- P¢CEQA Preliminary Study Documentation Complete; 9/13/11

39 7.2 Coordination of CEQA Review Wed 6/1/11 Tue 9/13/11

40 Task 8 Permitting Wed 9/14/11 Tue 2/28/12 )

41 8.1 Prepare 404 Streambed Alteration Permit Application Wed 9/14/11 Tue 2/28/12 —%)| 404 Permit Issued; 2/28/12

42 8.2 Prepare 401 Water Quality Certification Application Wed 9/14/11 Tue 12/6/11 mit Issued; 12/6/11

43 8.3 Prepare 1601 Streambed Alteration Permit Application Wed 9/14/11 Tue 2/28/12 1601 Permit Issued; 2/28/12

44 |(d) Construction/Implementation Tue 7/24/12, Wed 9/4/13

45 Task 9 Construction Contracting Tue 7/24/12 Fri 9/7112 =0

46 9.1 Advertise RFB Tue 7/24/12 Wed 8/8/12 ' Advertise Construction RFB

47 9.2 Pre-bid Walk Wed 7/25/12 Wed 7/25/12 @:lPre-bid Walk; 7/25/12

48 9.3 Bid Opening Wed 8/8/12 Wed 8/8/12 Bid Opening; 8/8/12

49 9.4 Present Bid Results to CCWA Board Thu 8/9/12 Thu 8/9/12 Present Bid Results to CCWA Board; 8/9/12

50 9.5 Process Contract NOA/NTP Fri 8/10/12 Fri 9/7/12 E:jg—Award—(;on#acLand Issue NTP; 9/7/12

51 Rainy Season (No Construction) Sat 12/1/12 Wed 5/1/13 Rainy Season (No Construction) (]

52 Task 10 Construction Thu 5/2/13 Wed 9/4/13 g

53 10.1 Point Replacement with Concrete Encasement Thu 5/2/13, Wed 9/4/13 i Gaey -9 Point Replacement Complete; 9/4/13

54 10.2 Subsurface Riprap Installation Thu 5/2/13] Wed 9/4/13 B @Subsurface Rip-Rap Installed; 9/4/13

55 |(e) Environmental Compliance/Mitigation/Enhancement Thu 4/18/13 Wed 5/14/14

56 Task 11 Environmental Compliance Thu 4/18/13 Wed 5/14/14 { )

57 11.1 Pre-construction Inspection Thu 4/18/13 Wed 5/1/13 - Pre-construgtion Inspection Complete; 5/1/13

58 11.2 Construction Inspection Thu 5/2/13 Wed 9/4/13 ~Construction Inspection Complete; 9/4/13

59 11.3 Post-construction Inspection Thu 9/5/13 Wed 5/14/14 Post-construction Inspection Complete; 5/14/14 ([ .. -

60 |(f) Construction Administration Thu 5/2/13 Wed 9/4/13

61 Task 12 Construction Administration Thu 5/2/13| Wed 9/4/13 ()

62 12.1 Submittal Review Thu 5/2/13 Wed 9/4/13

63 12.2 Request For Information Response Thu 5/2/13 Wed 9/4/13

64 12.3 Materials Testing Thu 5/2/13 Wed 9/4/13 (¢ | Materials Testing Complete; 9/4/13

65 12.4 Bidding Support Thu 5/2/13 Wed 9/4/13

66 12.5 Site Inspection Thu 5/2/13 Wed 9/4/13

Att05_IG1_Schedule_Proj5 CCWA.mp Task m; Milestone Q Summary M

Sun 12/19/10; 3:50 PM




Ab5. Project 6 Schedule
Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1
Project 6 Title: Goleta Sanitary District (GSD), Wastewater Treatment Plant Upgrade

ID [Task Name Start Finish [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014
Oct] o [ e Jan| e MarApr| a Jun[Jul] u | & Oct] o | & Jan| e MarApr| a JunlJul] u | & Ocll 0| e Jan| e MarApr] a Jun[Jull u | e [0ct] o | e Jan| e MarApr| a Jun[Jul] u | & Oct o | & Jan| e MarApr| a Jun[Jul] u |  [Oct] o | e Jan| e MarApr] a JunlJul] u | e Octl o] e Jan| e MarApr a Jun[Jull u | e Oct o | & Nan| e MarApr| a JunlJul] u | e [Oct] o | & Jan| e MarApr| a Junlul] u | e [Oct
1 |Prop 84 Grant Application Deadline Fri 1/711 Fri 1/7111 ¢ Prop 84 Grant Application Deadline; 1/7/11
| 2 |Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 —o Prop 84 Grant Award Date; 6/1/11
3 |(a) Direct Project Administration Fri 12/1/06 Tue 4/1/14
4 Task 1 Project Administration and Development of Financing Fri 12/1/06 Tue 4/1/14 S D
|5 | 1.1 Project Administration Wed 10/1/08 Tue 4/1/14 v 9
|6 | 1.1.1 Project Administration Wed 10/1/08 Tue 4/11/14
7 1.1.2 Constructability Review Mon 5/3/10 Tue 6/1/10; onstructability Review Complete; 6/1/10
8 1.1.3 Preparation of Pre-Qualification Requirements and Evaluation of Applicants Thu 7/1/10; Wed 9/1/10 DL Advertise Pre-Qualification Requirements and Evaluate Applicants
| 9| 1.2 Development of Financing Fri 12/1/06 Wed 10/1/08 & =]
| 10| 1.2.1 Confirm Financial Commitment of Contract Users Mon 1/1/07 Fri 12/28/07 Confirm Commitment of Contract Users; 12/28/07
" 1.2.2 Proposition 218 Notification of Sewer Service Rate Increase Fri 12/1/06 Mon 6/18/07 @ Prop 218 Sewer Service Charge Increase Approved; 6/18/07
| 127 1.2.3 Proposition 218 Notification of Second Sewer Service Rate Increase Mon 12/3/07 Mon 6/16/08 @e===———=u0 Prop 218 Second Sewer Service Charge Increase Approved; 6/16/08
13 1.2.4 Submit Application to SWRCB for a Clean Water State Revolving Fund Loan Thu 5/1/08 Wed 10/1/08 @=———u Submit Application to SWRCB for Clean Water State Revolving Fund Loan; 10/1/08
| 14| Task 2 Labor Compliance Program Fri 1/711 Tue 4/1/14 Labor Compliance Program
| 15 | Task 3 Reporting Wed 6/1/11 Tue 4/1/14 v )
| 16| 3.1 Complete Quarterly, Annual, and Final Reports as Specified in the Grant Agreement Wed 6/1/11 Tue 4/1/14] B o
| 17 3.2 Design Data Management Approach Wed 6/1/11 Tue 4/1/14
| 18| 3.3 Monitoring, Assessment, and Performance Measurement Wed 6/1/11 Tue 4/1/14 B £ —
| 19 |(c) Planning/Design/Engineering/Environmental Documentation Thu 12/1/05| Mon 1/31/11
20 Task 4 A 1t and Evaluation Thu 12/1/05 Fri 5/29/09 @ 9
| 21| 4.1 Prepare and Advertise Requests for Environmental and Design Engineering Contract Thu 12/1/05 Fri 5/5/06! are and Advertise Requests for Design; 5/5/06
| 22| 4.2 Award Environmental and Design Engineering Contracts Mon 1/2/06 Mon 6/19/06 ﬂward Environmental and Design Contracts; 6/19/06
| 23| 4.3 Prepare Facilities Planning Document Mon 1/2/06 Mon 6/30/08! acilities Planning Study Complete; 6/30/08
| 24| 4.4 Conduct Value Engineering Study Mon 3/2/09 Fri 5/29/09 Q—T—b= Value Engineering Study Complete; 5/29//09
| 25| Task 5 Final Design Mon 6/2/08 Wed 9/1/10 v o
| 26| 5.1 Initiate Design Mon 6/2/08 Mon 6/2/08 nitiate Design; 6/2/08
| 27 | 5.2 30% Design Submittals Wed 10/1/08 Mon 12/1/08 0% Design Complete; 12/1/08
| 28| 5.3 60% Design Submittals Fri 1/2/09 Mon 11/2/09 0% Design Complete; 11/2/09
| 29| 5.4 90% Design Submittals Tue 12/1/09, Mon 3/1/10: 0% Design Complete; 3/1/10
| 30 | 5.5 100% Design Submittals Thu 4/1/10 Wed 9/1/10 Final Design Complete; 9/1/10
| 37| Task 6 Environmental Documentation Thu 6/1/06 Wed 9/30/09 i~ 9
| 32 | 6.1 Prepare and Circulate Initial Study Thu 6/1/06; Mon 6/2/08 nvironmental Documentation Complete for Initial Study; 6/2/08
| 33| 6.2 Prepare and Circulate First MND Tue 6/3/08 Tue 6/3/08] irst Draft of MND Circulated; 6/3/08
| 34| 6.3 Prepare and Circulate Second MND Wed 10/1/08 Tue 9/29/09 econd Draft of MND Circulated and Public Review Comments Incorporated; 9/29/09
| 35 | 6.4 Adopt Final CEQA MND Wed 9/30/09 Wed 9/30/09 Final CEQA MND Adopted; 9/30/09
| 36 | Task 7 Permitting Thu 1/1/09  Mon 1/31/11 > >
| 37 | 7.1 Coastal Development Permit, Santa Barbara County Thu 1/1/09 Wed 4/14/10 SBC Coastal Development Permit Issued; 4/14/10
| 38| 7.2 Coastal Development Permit, California Coastal Commission Thu 1/29/09 Thu 12/16/10 CA Coastal Commission Coastal Development Permit Issued; 12/16/10
| 39| 7.3 Land Use Permit, Santa Barbara County Mon 6/21/10 Mon 1/31/11 === ———oo SBC Land Use Permit Issued; 1/31/11
| 40| 7.4 Authority to Construct Permit, SB County Air Pollution Control District (APCD) Wed 1/13/10 Mon 1/31/11 APCD Authority to Construct Permit Issued; 1/31/11
| 47 |(d) Construction/Implementation Thu 7/1/10 Tue 4/1/14
| 42| Task 8 Construction Contracting Thu 7/1/10 Fri 411111 P——
43 8.1 Prepare and Advertise Request for Qualifications (RFQ) Thu 7/1/10 Wed 9/1/10 Tse RFQ for Contractor
| 44| 8.2 Evaluate Bids and Select Construction Contractor Mon 1/10/11 Fri 4/1/11 ->=;f-\ward Construction Contract; 4/1/11
45 Task 9 Construction Fri 411111 Tue 4/1/14 & 9
| 46 | 9.1 Mobilization and Site Preparation Fri 4/1/11 Thu 9/1/11 P——
| 47| 9.1.1 Contractor Mobilization Fri 4/1/11 Thu 9/1/11 Begin Mobilization; 4/1/1 1)
| 48| 9.1.2 General Site Preparation: Plant Shutdowns, Project Photos, Setup of Field Office, Sediment Fri 4/1/11 Thu 9/1/11 H O

and Erosion Control Measures

| 497 9.2 Project Construction Fri 4/1/11 Fri 1/3/14 @ ©

| 50 | 9.2.1 Site Work, Grading, and Paving Fri 4/1/11 Fri 1/3/14! Site Work, Grading, and Pavingh e e e e e e s s s s ey

| 51| 9.2.2 Yard Piping Fri 9/2/11 Fri 1/3/14 YardPipngy i  ———

| 52| 9.2.3 Construct Aeration Basins Fri 9/2/11 Mon 7/30/12 Aeration Basins Constructed; 7/30/12

| 53| 9.2.4 Construct Blower Building Mon 10/3/11 Tue 7/31/12 - )oasssssssss  Blower Building Constructed; 7/31/12

| 54 | 9.2.5 Construct Secondary Clarifiers Tue 11/1/11 Fri 9/21/12 S lary Clarifiers Constructed; 9/21/12

| 55 | 9.2.6 Construct Flare Mon 9/24/12 Fri 1/11/13 lare Constructed; 1/11/13

| 56 | 9.2.7 Replace Diesel Dredge with Electric Dredge Mon 1/14/13 Fri 5/31/13 lectric Dredge Installed; 5/31/13
| 57 | 9.3 Demobilization Wed 10/30/13 Tue 4/1/14] Demobilization Compl 4/1/14

T(e) Environmental Compliance/Mitigation/Enhancement Tue 1/10/12 Tue 4/1/14

| 59| Task 10 Environmental CEQA Compliance Tue 1/10/12 Tue 4/1/14 = 9
| 60 | 10.1 Archaeological Monitoring of Excavations Tue 1/10/12, Tue 4/1/14] Archaeological Monitoring of Excavations crmsmseses s s s s s sssseseseseeseeaaao
| 61 | 10.2 Bird Surveys if Construction During Nesting Season Tue 1/10/12, Tue 4/1/14] Bird Surveys during Construction

| 62" |(f) Construction Administration Mon 1/10/11 Tue 4/1/14

| 63| Task 11 Construction Administration Mon 1/10/11 Tue 4/1/14 v 9
| 64 | 11.1 Engineering Construction Management Mon 1/10/11 Tue 4/1/14]

| 65 | 11.2 Construction Contractor Administration Mon 1/10/11 Tue 4/1/14]
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AS5. Project 7 Schedule
Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application - Round 1

Project 7 Title: City of Guadalupe, Recycled Water Feasibility Study

ID [Task Name Start Finish 2011 2012
Jun | Jul |Aug | Sep ‘ Oct ‘Nov ‘ Dec | Jan \Feb ‘ Mar ‘ Apr ‘May\ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct |Nov ‘ Dec | Jan ‘ Feb |Mar ‘ Apr ‘May| Jun ‘ Jul ‘Aug ‘ Sep ‘ Oct ‘ Nov| Dec

1 |Prop 84 Grant Application Deadline Fri1/7111  Fri 1/7111 Prop 84 Grant Application Deadline; 1/7/11
2 |Prop 84 Grant Award Date Wed 6/1/11 Wed 6/1/11 Prop 84 Grant Award Date; 6/1/11
3 |(a) Direct Project Administration Thu 8/19/10 Tue 2/28/12 r
4 Task 1 Administration Thu 8/19/10 Tue 2/28/12 > )
5 1.1 Grant Administration Thu 8/19/10 Fri 12/31/10 ¢ A,J’reparation of Gra+ Application Complete; 12/31/10
6 1.2 Issue Request for Proposals (RFP) Wed 6/1/11 Wed 6/1/11 Issue RFP; 6/1/11
7 1.3 Evaluate Proposals, Interview and Select Consultant Fri 7/15/11  Mon 8/15/11 L@_ Select Consultant; 8/15/11
8 1.4 Project Oversight and Monitoring Thu 9/1/11  Tue 2/28/12 =N
9 Task 2 Reporting Wed 6/1/11 Tue 2/28/12 ¥ 9
10 2.1 Complete Quarterly, Annual, and Final Reports as Specified in the Grant Wed 6/1/11 Tue 2/28/12 Y N
11 2.2 Design Data Management Approach Wed 6/1/11 Tue 2/28/12 X ¢
12 2.3 Monitoring, Assessment, and Performance Measurement Wed 6/1/11  Tue 2/28/12 U N
13 |(c) Planning/Design/Engineering/Environmental Documentation Thu 9/1/11  Tue 2/28/12
14 Task 3 Assessment and Evaluation Thu 9/1/11  Tue 2/28/12 )
15 3.1 Data Collection and Review Thu 9/1/11  Fri 9/30/11 Data Collection and Review; 9/1/2011 Y
16 3.2 Review of Standards, Ordinances, and Regulations Thu 9/1/11  Fri 9/30/11 Review of Standards, Ordinances, and Regulations; 9/1/2011 *
17 3.3 Recycled Water Market Assessment Mon 10/3/11 Mon 10/31/11 Recycled Water Market Assessment; 10/3/2011
18 3.4 Recycled Water Supply Evaluation Tue 11/1/11 Wed 11/30/11 Recycled Water Supply Evaluation; 11/1/2011
19 3.5 Feasibility Analysis and Alternatives Development Thu 12/1/11 Fri 12/30/11 Feasibility Analysis and Alternatives Development; 12/1/2011
20 3.6 Alternatives Evaluation Mon 1/2/12  Tue 1/31/12 Alternatives Evaluation; 1/2/2012
21 3.7 Report Preparation Wed 2/1/12 Tue 2/28/12 Feasibility Study Complete; 2/28/12
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